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Housekeeping Items

For those joining us by 
computer or web browser

Questions may be entered 
in the Q&A Window at any 
time (button appears the 

bottom of the screen) -
please include your email 

address

For those joining us by 
phone

Press *9 to raise your hand 
to be called on during the 

question-and-answer 
session following the 

presentation

For those joining us in 
person

Please raise your hand 
and a member of our 

team will alert you when 
it’s your turn to speak 

during the question-and-
answer session

• Meeting is being recorded and will be posted on the project website

• Everyone is muted
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Project Construction

July 1, 2021

Project Information Meeting

Burlington’s Southern Gateway
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Introductions: Project Team

Project Managers

• Michael LaCroix

• Ben Tietze

• Laura Wheelock

• Olivia Darisse

Public Outreach Officers

• Megan Savage

• Delia Makhetha
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Introductions: Project Construction Team

VTrans Construction Staff

• Josh Hulett

• Kara Yelinek

Prime Contractor

• Matt Wheeler

• Brian Mier
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Welcome to the Rotary!
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Why a Project?
• High Crash Location

– In 2016, 50 reported crashes in 5 years

– Has been on every HCL consecutively since at 
least 1998 (22 years)

• Left Turns: Awkward and tight

• Uncontrolled Drive Accesses

• High presence of bicyclist and pedestrians

– School and churches are frequent destinations

– Long existing crosswalks

– Inadequate number of crosswalks

• Aesthetically unappealing

– A sea of pavement, Lack of landscaping

– Not welcoming as a gateway for city





Shelburne Street Roundabout Project

8

The Solution:
The Modern Roundabout
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Schedule

• Work begins in Mid-July 2021 (Watch Message Boards & E-Mail updates for actual start date).

• Schedule: Mondays through Fridays typically

• Hours: 7:00 AM – 5:30 PM typically

• Saturday work may be allowed for special situations.

• Nighttime work may be allowed for certain construction activities (i.e utility crossings under 
Shelburne Street).

• Work in winter months as necessary.

Schedule subject to change based on weather and site conditions.

Anticipated Completion: June 2023
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Anticipated Construction Impacts
No Small Feats

Archaeological

• Excavation of historical artifacts by UVM.

Contaminated Soils & Water

• Excavation and transporting off-site of 
petroleum contaminated soils.

• Excavation of urban soils.

• Dewatering and treating of contaminated 
groundwater as necessary.

Utilities

• Replace and/or upgrade buried utilities.

• Keeping existing services active, there may be 
minor shut-offs with 48- to 72-hour advanced 
notification.

• Disconnect and remove or abandon old services 
after new services are installed.
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Challenges to Implementation
No Small Feats

Contaminated Soils & Water

• Petroleum

– 4 Fueling Stations at some point in 

the past (1 still exists)

– Century 21, Majestic Car Rental 

and Former Rotary Gulf

• Urban Background Development 

Soils

– Throughout the site
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Challenges to Implementation
No Small Feats

Contaminated Soils & Water

• Contaminated Soils will be collected 
and transported off-site:

– To Landfill

– To Incinerator

• There will be no stockpiling of 
contamination on-site. Only clean 
material may be stockpiled.

• Baffled fractionalization tanks will be on 
site to filter/settle contaminated 
groundwater as necessary.
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Challenges to Implementation
No Small Feats

Utilities

• 37,000 ft (~7 miles) of existing utilities

• Some active, some abandoned

– Gas

– Water

– Sewer

– Storm

– Electric

– Telephone

– Telecom

– Fiber

– Cable TV
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Challenges to Implementation
No Small Feats

Proposed Utilities

• Utility Duct Banks (Concrete-

Encased).

• New water line, sewer, storm utils.

• Keep existing utilities active until 

new utilities are constructed.

• Private Utilities may reach out to 

customers.

• Water, Sewer, Storm, Electric 

disruptions will be announced in 

advance.
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Large-Scale Construction Impacts
Be Alert!

Ledge/Bedrock

• Shallow in places.

• Ledge is geologically hard.

Transportation Management

• Many construction phases.

• Multiple construction crews 
simultaneously working.

• Maintain open access to drives to 
residences and businesses.
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Challenges to Implementation
No Small Feats

Transportation Management

• Maintain pedestrian and bicycle 
accommodations through construction.

• Detours for certain construction phases.

• Restrict Left Turns during construction 
(for certain phases).

• Comprehensive Construction 
Phasing/Sequencing Plan (photo).

• Coordinate with CKS for potential 
alternative student drop-off/pick-up.

• New temporary crosswalk crossing 
Shelburne Street at Adams Court.

• Dust will be controlled/managed.
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Challenges to Implementation
No Small Feats

Ledge/Bedrock

• Borings located it at depths of 2’-17’ 

generally. Several knobs visible at 

surface throughout.

• Blasting and hammering anticipated.

• In close proximity of houses and 

businesses.
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Challenges to Implementation
No Small Feats

Ledge/Bedrock

• Pre-Blast Survey

– Within 500’ of the project limits.

– SD Ireland personnel will document 
structural conditions prior to blasting or 
hammering activities.

Construction Vibration Monitoring

• Pre-Construction Survey

– Within 150’ of the project limits

– SD Ireland and Alpha Testing will 
document structural conditions prior to 
construction activities.
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Challenges to Implementation
No Small Feats

Ledge/Bedrock

• Pre-Blast/Construction Vibration Survey

– If you live within, on, or touching this circle 
and are willing to provide SD Ireland 
contact information so that they can access 
your building or home to conduct the Pre-
Blast & Construction Vibration Survey, 
please provide your information in the Q&A 
window in this webinar.

– Or call the toll-free number or e-mail the 
team your information: (802) 496-8956

– Your information will only be visible to 
project team staff and will not be shared; 
destroyed after completion of surveys.



Gove Court

Adams Court

Hoover St

Ledge 
Road

So. Union 
St
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Public Outreach
The Importance of Communication

WSP USA, Inc.

• Hired by VTrans

• In direct communication with VTrans and DPW

• Will be participating in WEEKLY meetings with the 
construction contractor and VTrans construction staff

• Issue weekly Construction Updates & Traffic Alerts

• Manages Telephone Hotline & Project E-Mail 

• Take comments from public

• Responds to questions directly or distributes 
to appropriate party for response

• Maintain the project website & info materials

• Door-to-door outreach in advance of utility 
outages

This is the FASTEST path for information 
to residents, businesses and commuters.

The Public

CommutersHotline: 802-496-8956
info@shelburnestreetroundabout.com
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Questions?

For those joining us by 
computer or web browser

Please enter questions in 
the Q&A Window. The 

button appears the bottom 
of the screen - please 

include your email address

For those joining us by 
phone

Press *9 to raise your hand 
to be called on by the host. 
When directed by the host, 
please press *6 to unmute 

yourself

For those joining us in 
person

Please raise your hand 
and a member of our 

team will alert you when 
it is your turn to speak
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Stay Involved

Visit the Project Website:
https://vtrans.vermont.gov/projects/burlington-roundabout
Sign Up Here for E-Mail Notifications on 
Construction Updates and Traffic Alerts

Email Us: 
info@shelburnestreetroundabout.com

Call the 24-Hour Project Hotline: 
802-496-8956

https://vtrans.vermont.gov/projects/burlington-roundabout
http://info@shelburnestreetroundabout.com

